

DETAILED DAILY LOGBOOK

Student Name: Deep Hariyani

Course: BCA

Project: E-Learning Website (Localhost – XAMPP)

Duration: 01/01/2026 – 28/02/2026

Total Hours: 120 Hours

Sr	Date	Description of Work	Hours	Remarks
1	01/01/2026	Project topic finalization and requirement gathering.	2	Completed
2	02/01/2026	Installed XAMPP, configured Apache & MySQL, created database.	3	Completed
3	03/01/2026	Created tables and defined relationships in database.	3	Completed
4	05/01/2026	Developed homepage with HTML & CSS.	3	Completed
5	06/01/2026	Created About & Contact pages.	2	Completed
6	07/01/2026	Student registration form with validation.	3	Completed
7	08/01/2026	Connected registration with MySQL (INSERT operation).	3	Completed
8	09/01/2026	Login authentication system developed.	2	Completed
9	10/01/2026	Implemented session management.	3	Completed
10	12/01/2026	Student dashboard development.	3	Completed
11	13/01/2026	Implemented SELECT query for course display.	3	Completed
12	15/01/2026	DELETE functionality for courses.	3	Completed
13	16/01/2026	Course enrollment feature.	2	Completed
14	17/01/2026	JOIN query for enrolled courses.	3	Completed
15	19/01/2026	UI & CSS improvements.	3	Completed
16	20/01/2026	Password hashing implementation.	2	Completed
17	21/01/2026	Admin login module.	3	Completed
18	22/01/2026	Admin dashboard with statistics.	2	Completed
19	23/01/2026	Search functionality using WHERE clause.	3	Completed
20	24/01/2026	Contact form backend integration.	2	Completed
21	27/01/2026	File upload feature implementation.	3	Completed
22	28/01/2026	Session timeout fixes.	2	Completed
23	29/01/2026	Database normalization and optimization.	3	Completed
24	30/01/2026	Debugging and error handling.	2	Completed
25	31/01/2026	Module testing completed.	3	Completed
26	02/02/2026	Pagination feature added.	3	Completed
27	03/02/2026	Prepared statements for security.	2	Completed
28	04/02/2026	Login security enhancement.	3	Completed
29	05/02/2026	Profile update feature.	2	Completed

Sr	Date	Description of Work	Hours	Remarks
30	06/02/2026	Profile update query implemented.	3	Completed
31	07/02/2026	Profile image upload.	2	Completed
32	09/02/2026	Admin UI improvement.	2	Completed
33	10/02/2026	Enrollment report generation.	3	Completed
34	11/02/2026	Dashboard statistics added.	2	Completed
35	12/02/2026	Full CRUD testing.	3	Completed
36	13/02/2026	Performance testing.	2	Completed
37	14/02/2026	Bug fixing in enrollment.	3	Completed
38	16/02/2026	Database backup created.	3	Completed
39	17/02/2026	UI polishing.	2	Completed
40	18/02/2026	Module integration testing.	3	Completed
41	19/02/2026	Cross-browser testing.	2	Completed
42	20/02/2026	Final functional testing.	3	Completed
43	21/02/2026	Security review.	2	Completed
44	23/02/2026	Documentation preparation.	2	Completed
45	24/02/2026	System architecture & ER diagram.	3	Completed
46	25/02/2026	Project PPT preparation.	2	Completed
47	26/02/2026	Database optimization.	3	Completed
48	27/02/2026	Final review.	2	Completed
49	28/02/2026	Project submission.	3	Completed